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July 1, 1991

Mr. William Deininger

Contract Administrator

Metcalf & Eddy of New York, Inc.
303 South Broadway

Tarrytown, NY 10591

RE: Admlnlstratlve Order on Consent, Index No. I
CERCLA 10206 .

Dear B;ll:

This will confirm our phone conversation of June 28, 1991 re-
garding the temporary stoppage of the removal action at the o .
Nelson Galvan1z1ng site. I had called you in your capacity

as the Designated Coordinator, named pursuant to Paragraph 31
of the above referenced order (the "Order"). The Order has.
been signed by Respondents Nelson Galvanizing, Inc., Nelson
Foundry, Inc., and John T. Sweeney, Jr. As we discussed, of
particular concern to me was the lack of prior notification

to me that the accumulation of empty drums and 3 roll-off
containers would result in the cessation of removal activities
due to lack of physical space. Notification of the occurrence
of an event constituting a significant change in conditions or
which could delay performance of any activity under the Order
is required pursuant to Paragraphs 43 and 72 of the Order.

I was advised by my Counsel, Michael Mintzer, that in response
to a phone call on June 28, 1991 from Charles Warren,,attorney
for Respondents under the Order, Mr. Mintzer discussed with
Mr. Warren the situation concerning this temporary stoppage
and the failure to provide notice to EPA.

With respect to the disposal of the bulked salts, I informed
you that our RCRA office had analyzed samples and discovered
high levels of lead, in the 85 ppm range. Accordingly, if the
salts are a hazardous waste, and a recycler cannot be located,
the salts will have to be disposed of as a RCRA waste. Any
delay beyond the week of July 19th in either shipping for
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-off-site disposal or otherwise having an unconditional commit-.

ment for a date certain for such shipment would be unwarranted.
We also discussed the removal of the now-cleaned empty plastic
and metal 55 gallon drums. These containers can be immediately
taken to a scrap dealer, and you stated that you would provide
a truck if necessary to haul the containers off-site. Hopefully
the 'log-jam' in the rear of the facility will be alleviated to
some extent by disposing of the empty drums, and the removal. of
the salts will further eliminate the problem and allow the
removal action to expeditiously proceed. 1In the future, should
anything occur that would warrant a temporary stoppage of re-
moval activities at the site, either myself or my supervisor
Bruce Sprague, must be immediately informed of the situation

as per the appropriate provisions of the Order.

Another matter, which we did not discuss, is the situation with
the overhead crane. I noted from the latest weekly report,
dated June 25, 9991, that the crane is still not operating. Un-
less it has been repaired subsequent to that last report, I.
believe it should be returned to working order immediately so
that it will be available for use. If there is any unwilling-
ness to expend funds for repair or replacement of any equip-
ment, this should be immediately reported as per the appro-
priate provisions of the Order. ‘ :

Thank you for your continued cooperation in this matter.

Sincerely yours,

‘Paul L. Kahn

On-Scene Coordinator _
Response and Prevention Branch

cc: J. T. Sweeney Jr.
bcc: M. Mintzer, 2-ORC
A. Kelly, 2-RCRA






